
UN HABITAT

Pakistan Settlement Flood Recovery Project Project Implementation Cycle



Community contribution in terms of salvage material, labour



Formation of beneficiaries project committee to be involved in community rehabilitation & facilitate physical implementation of projects





Inauguration & projects completion

Community Agreement Approval & award to community by UN-HABITAT

> **Preparation of Community Project Proposals**



Community action plan for community contribution, prioritization & planning of community projects

Phase-II **Preparation**



Training of community on procurements, management, record keeping & maintenance of the projects



Phase-III **Physical Implementation**






Monitoring of project activities by community & UN-HABITAT

infrastructure)



Beneficiaries assessment to verify vulnerable





Meeting with Key Representatives (Elders, Teachers, Mullah)



Meeting small group for sharing project objectives & encouraging community participation






Physical implementation of project, activities (shelter, latrine, community



Transect Walk

Social Map

Phase-I **Community Mobilization**



the affect of flood on people & infrastructure & problem identification through: